


































































11.2.2020



Owner: Ernestine Allick CONTRACT DATE:
188 St. George APPLICATION NO.: #1 (Mobilization)
Frederiksted, VI 00841 APPLICATION DATED:

FROM:
Contractor: A-Z  General Contractors TO:

PROJECT NAME/NO:   VI-HRR-01855
PROJECT LOCATION   St. Croix, USVI

A B C D E F H I

FROM 
PREVIOUS 

APPLICATION  
(D + E)

THIS PERIOD

Div. 0 Procurment and Contracting Requirements

-$                -$               -$              -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 1 General Requirements

1 Dumpster (12 Yard) 962.50$          -$               -$              -$                -$                0.00% 962.50$                 0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                       0%

962.50$          -$               -$              -$                -$                0.00% 962.50$                 0.00%
Div. 2 Sitework      

  -$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 3 Concrete       

-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 4 Masonary      

  -$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 5 Metals         

-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

PROJECT SCHEDULE OF VALUES - PAYMENT REQUEST DETAIL SHEET

Virgin Islands Housing Finance Authority 
ENVISION TOMORROW PROGRAM

G

ITEM NO.

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
(D+E+F)

% (G÷C)
BALANCE TO 
FINISH (C-G)

WORK COMPLETED
MATERIALS 
PRESENTLY 

STORED (NOT 
IN D OR E)

SCHEDULED 
VALUE

DESCRIPTION OF WORK

RETAINAGE 
(IF 

VARIABLE 
RATE)

Total 

Total 

Total 

Total 

Total 

Total 



Div. 6 Wood, Plastics, and Composites      
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 7 Thermal & Moisture Protection

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 8 Openings (Windows & Doors)

2 Windows 120.83$          -$               -$              -$                -$                0.00% 120.83$                 0%

120.83$          -$               -$              -$                -$                0.00% 120.83$                 0.00%
Div. 9 Finishes

3 Exterior Paint & Plaster 2,856.32$       -$               -$              -$                -$                0.00% 2,856.32$              0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

2,856.32$       -$               -$              -$                -$                0.00% 2,856.32$              0.00%
Div. 10 Specialties

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 11 Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 12 Furnishings

4 Cabinetry 6,599.04$       -$               -$              -$                -$                0.00% 6,599$                   0%

6,599.04$       -$               -$              -$                -$                0.00% 6,599.04$              0.00%
Div. 13 Special Construction

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 14 Special Construction

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 15 Reserved For Future Expansion

Div. 16 Reserved For Future Expansion

Div. 17 Reserved For Future Expansion

Div. 18 Reserved For Future Expansion

Div. 19 Reserved For Future Expansion

Div. 20 Mechanical Support 

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 21 Fire Suppression

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 22 Plumbing

5 Plumbing fixtures 1,190.71$       -$               -$              -$                -$                0.00% 1,190.71$              0%

1,190.71$       -$               -$              -$                -$                0.00% 1,190.71$              0.00%
Div. 23 Mechanical

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 24 Reserved For Future Expansion

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 



-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 25 Integrated Automation

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 26 Electrical Power

6 Electrical 460.46$          -$               -$              -$                -$                0.00% 460.46$                 0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

460.46$          -$               -$              -$                -$                0.00% 460.46$                 0.00%
Div. 27 Communications

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 28 Electronic Safety & Security

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 29 Reserved For Future Expansion

Div. 30 Reserved For Future Expansion

Div. 31 Earthwork

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 32 Exterior Improvements

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 33 Utilities 

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 34 Transportation

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 35 Waterways and Marine Construction

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 36 Reserved For Future Expansion

Div. 37 Reserved For Future Expansion

Div. 38 Reserved For Future Expansion

Div. 39 Reserved For Future Expansion

Div. 40 Process Interconnections

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 41 Material Processing and Handling Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 42 Process Heating, Cooling, and Drying Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 43

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 
Process Gas and Liquid Handling, Purification and Storage Equipment



-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 44 Pollution Control Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 45 Industry-Specific Manufacturing Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 46 Water and Wastewater Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 47 Reserved For Future Expansion

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 48 Electrical Power Generation

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 49 Reserved For Future Expansion

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

        
 GRAND TOTALS 12,189.86$     -$               -$              -$                -$                0.00% 12,189.86$            0.00%

Total 

Total 

Total 

Total 

Total 

Total 

Total 



Virgin Islands Housing Finance Authority
Community Development Block Grant - Disaster Recovery Program
3202 Demara Plaza Suite 200 • St. Thomas, USVI 00802
Telephone (340) 777-4432 • Fax (340) 775-7913 CLIENT BUDGET FORM

Check one: New Revision (If revision, complete revision number and date) LMI UN

SECTION I: CLIENT INFORMATION

250,000.00$                

x HRRP-Housing Reconstruction and Rehab Program
RRRP-Rental Reconstruction and Rehab Program

15 Days

Escrow 

Activity Delivery (ADC)

Total CDBG-DR Funding

FORM: CDBGDR-CBDGT-05-11-20

SECTION II: GRANT AWARD INFORMATION 

Revision Number: Revision Date:

Units: Estimated End Date:
Island: St. Croix

Client Name:
188 St. George Frederiksted Client Number: VI-HRR-01855

CDBG-DR Grant 
Property Address

Start Date:
1 Max Award

SECTION IV: BUDGET
Budgeted 
Amount Revision 1 Revision 2 Revision 3 Total Budget 

SECTION III: Contractor(s) Assigned PROGRAM: (Select One)
A-Z General Contractors, LLC

Mike Moreau Estimated Duration
Construction Manager Assigned

Construction - Architectural Drawings -$                               -$                                    -$                               -$                              -$                                 

Mobilization 1,218.99$                     -$                                    -$                               -$                              1,218.99$                       

-$                              
-$                                 
-$                                 

-$                               
-$                               

-$                                    
-$                                    

-$                               
-$                               

-$                               -$                              
-$                               -$                                    -$                               -$                              
-$                               -$                                    -$                               

-$                              -$                                 
Construction 12,189.86$                   -$                                    

-$                              

Total Activity Delivery Cost 194.45$                        -$                                    -$                               -$                              194.45$                           

TOTAL Project Cost 12,384.31$                  -$                                    -$                               -$                              12,384.31$                     

Legal Fees (Heirship)

-$                              

-$                                 
-$                                 
-$                                 

Direct Cost

12,189.86$                     

-$                               -$                                    -$                               -$                              -$                                 
Construction - Permitting and Fees 194.45$                        -$                                    -$                               -$                              194.45$                           
Environmental - Assessments (Multi-family)

-$                               -$                                    

-$                               -$                                    

-$                               

Affordability Period - Recordation Fees
Relocation - Associated Fees
Relocation - Storage
Relocation - Moving

-$                               -$                                    
-$                               -$                                    -$                               

12,384.31$                     

-$                              

-$                                 
-$                                 

-$                               -$                                    -$                               -$                              

-$                              
-$                                 
-$                                 -$                               -$                              

DOB
Buy-In (Exceeds Cap)

TOTAL 12,384.31$                  -$                                    -$                               -$                              

Relocation - Rent Delta
Environmental - Clearence
Environmental - Testing -$                                    

-$                                 

-$                               -$                              

-$                                 

-$                                    -$                               -$                              

Buy-In (Associated Fees) -$                               -$                                    -$                               -$                              

12,189.86$                     

Total Direct Cost 12,189.86$                  

Total Escrow -$                               -$                                    -$                               -$                              -$                                 

-$                               -$                              
Environmental Remediation (Asbestos/Lead) -$                               -$                                    -$                               



Virgin Islands Housing Finance Authority
Community Development Block Grant - Disaster Recovery Program
3202 Demara Plaza Suite 200 • St. Thomas, USVI 00802
Telephone (340) 777-4432 • Fax (340) 775-7913 CLIENT BUDGET FORM

Date: 

Date: 

Date: 

David G. Martin

Print Name

Signature:

Signature:

CDRO:  
Print Name

11/4/2020

11/4/2020

Assistant Director:

Print Name

Signature:

Sherry-Ann FrancisProgram Manager:  

SECTION V: Comments


