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Virgin Islands Housing Finance Authority
Community Development Block Grant - Disaster Recovery Program
3202 Demara Plaza Suite 200 • St. Thomas, USVI 00802
Telephone (340) 777-4432 • Fax (340) 775-7913

CLIENT BUDGET FORM
Check one: New Revision (If revision, complete revision number and date) LMI UN

SECTION I: CLIENT INFORMATION

250,000.00$                 

x HRRP-Housing Reconstruction and Rehab Program
RRRP-Rental Reconstruction and Rehab Program

45 Days

Escrow 

Activity Delivery (ADC)

Total CDBG-DR Funding

Date: 

Date: 

Date: 

-$                                  

-$                                     -$                               -$                               

Buy-In (Associated Fees) -$                                -$                                     -$                                -$                               

45,480.99$                      

Total Direct Cost 45,480.99$                   

Total Escrow -$                               -$                                     -$                               -$                               -$                                  

-$                                -$                               
Environmental Remediation (Asbestos/Lead) -$                                -$                                     -$                                

-$                                -$                               

DOB
Buy-In (Exceeds Cap)

Print Name

Signature:

Sherry-Ann FrancisProgram Manager:  

SECTION V: Comments

TOTAL 45,787.49$                   -$                                     -$                               -$                               

Relocation - Rent Delta
Environmental - Clearence
Environmental - Testing -$                                -$                                     

-$                                  

-$                                -$                               

Assistant Director:

Affordability Period - Recordation Fees
Relocation - Associated Fees
Relocation - Storage
Relocation - Moving

-$                                -$                                     
-$                                -$                                     -$                                

45,787.49$                      

-$                               

-$                                  
-$                                  

-$                                -$                                     -$                                -$                               

-$                               
-$                                  
-$                                  

Print Name

-$                                  
Construction - Permitting and Fees 306.50$                         -$                                     -$                                -$                               306.50$                            
Environmental - Assessments (Multi-family)

-$                                -$                                     

-$                                -$                                     

-$                                

Signature:

Signature:

CDRO:  
Print Name

8/20/2020

8/20/2020

-$                               

Total Activity Delivery Cost 306.50$                         -$                                     -$                               -$                               306.50$                           

TOTAL Project Cost 45,787.49$                   -$                                     -$                               -$                               45,787.49$                      

Legal Fees (Heirship)

-$                               

-$                                  
-$                                  
-$                                  

Direct Cost

45,480.99$                      

-$                                -$                                     -$                                -$                               

David G. Martin

-$                               
-$                                  
-$                                  

-$                                
-$                                

-$                                     
-$                                     

-$                                
-$                                

-$                                -$                               
-$                                -$                                     -$                                -$                               
-$                                -$                                     -$                                

-$                               -$                                  
Construction 45,480.99$                   -$                                     

Construction - Architectural Drawings -$                                -$                                     -$                                -$                               -$                                  

Mobilization 4,548.10$                      -$                                     -$                                -$                               4,548.10$                        

SECTION IV: BUDGET
Budgeted 
Amount Revision 1 Revision 2 Revision 3 Total Budget 

SECTION III: Contractor(s) Assigned PROGRAM: (Select One)
Bobby "B" Construction 117161480

Estimated Duration

FORM: CDBGDR-CBDGT-05-11-20

SECTION II: GRANT AWARD INFORMATION 

Revision Number: Revision Date:

Units: Estimated End Date: 16-Jul-20
Island: St. Croix 1-Jun-20

Client Name:
332 Mon Bijou Client Number: VI-HRR-00162

CDBG-DR Grant 
Property Address

Start Date:
1 Max Award



Owner: Araceli Cepeda CONTRACT DATE:
332 Mon Bijou APPLICATION NO.: #1 (Mobilization)
Christiansted, VI 00820 APPLICATION DATED:

FROM:
Contractor: Bobby B. Construction TO:

PROJECT NAME/NO:   VI-HRR-00162
PROJECT LOCATION   St. Croix, USVI

A B C D E F H I

FROM 
PREVIOUS 

APPLICATION  
(D + E)

THIS PERIOD

Div. 0 Procurment and Contracting Requirements

-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 1 General Requirements

1 Dumpster (40 Yard) 550.00$          55.00$           -$              -$                55.00$            10.00% 495.00$                 0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

550.00$          55.00$           -$              -$                55.00$            10.00% 495.00$                 0.00%
Div. 2 Sitework      

  -$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 3 Concrete       

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 4 Masonary      

  -$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 5 Metals         

2 Metal roofing and gutters 6,898.00$       689.80$         -$              -$                689.80$          10.00% 6,208.20$              0%

Total 

Total 

Total 

Total 

Total 

RETAINAGE 
(IF 

VARIABLE 
RATE)

PROJECT SCHEDULE OF VALUES - PAYMENT REQUEST DETAIL SHEET

Virgin Islands Housing Finance Authority 
ENVISION TOMORROW PROGRAM

G

ITEM NO.

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
(D+E+F)

% (G÷C)
BALANCE TO 
FINISH (C-G)

WORK COMPLETED
MATERIALS 
PRESENTLY 

STORED (NOT 
IN D OR E)

SCHEDULED 
VALUE

DESCRIPTION OF WORK



3 Metal flashing and trim 622.01$          62.20$           -$              -$                62.20$            10.00% 559.81$                 0%
4 Framing Hurricane Tie 512.00$          51.20$           -$              -$                51.20$            10.00% 460.80$                 0%

8,032.01$       803.20$         -$              -$                803.20$          10.00% 7,228.81$              0.00%
Div. 6 Wood, Plastics, and Composites      

5 Roof Framing 4,542.10$       454.21$         -$              -$                454.21$          10.00% 4,087.89$              0%
6 Fascia 1,141.00$       114.10$         -$              -$                114.10$          10.00% 1,026.90$              100%
6 Interior Drywall 350.00$          35.00$           -$              -$                35.00$            10.00% 315.00$                 0%
7 PVC downspout 240.00$          24.00$           -$              -$                24.00$            10.00% 216.00$                 0%

6,273.10$       627.31$         -$              -$                627.31$          10.00% 5,645.79$              0.00%
Div. 7 Thermal & Moisture Protection

8 Roofing Felt 24.93$            2.49$             -$              -$                2$                   10.00% 22.44$                   0%
9 Pipe-Jack Flashing 100.00$          10.00$           -$              -$                10$                 10.00% 90.00$                   0%

124.93$          12.49$           -$              -$                12.49$            10.00% 112.44$                 0.00%
Div. 8 Openings (Windows & Doors)

10 Window Operators 1,480.00$       148.00$         -$              -$                148.00$          10.00% 1,332.00$              0%
11 Door Hardware 450.00$          45.00$           -$              -$                45.00$            10.00% 405.00$                 0%
11 Exterior doors 2,400.00$       240.00$         -$              -$                240.00$          10.00% 2,160.00$              0%
12 Interior Doors 2,150.00$       215.00$         -$              -$                215.00$          10.00% 1,935.00$              0%

6,480.00$       648.00$         -$              -$                648.00$          10.00% 5,832.00$              0.00%
Div. 9 Finishes

13 Interior Paint & Plaster 8,964.52$       896.45$         -$              -$                896.45$          10.00% 8,068.07$              0%
14 Exterior Paint & Plaster 3,351.13$       335.11$         -$              -$                335.11$          10.00% 3,016.02$              0%
15 Floor tile 936.56$          93.66$           -$              -$                93.66$            10.00% 842.90$                 0%

13,252.21$     1,325.22$      -$              -$                1,325.22$       10.00% 11,926.99$            0.00%
Div. 10 Specialties

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 11 Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 12 Furnishings

Cabinetry 6,815.00$       681.50$         -$              -$                682$               10.00% 6,133.50$              0%

6,815.00$       681.50$         -$              -$                681.50$          10.00% 6,133.50$              0.00%
Div. 13 Special Construction

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 14 Special Construction

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 15 Reserved For Future Expansion

Div. 16 Reserved For Future Expansion

Div. 17 Reserved For Future Expansion

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 



Div. 18 Reserved For Future Expansion

Div. 19 Reserved For Future Expansion

Div. 20 Mechanical Support 

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 21 Fire Suppression

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 22 Plumbing

10 Plumbing rough in 75.00$            7.50$             -$              -$                7.50$              10.00% 67.50$                   0%
11 Plumbing fixtures 150.00$          15.00$           -$              -$                15.00$            10.00% 135.00$                 0%

225.00$          22.50$           -$              -$                22.50$            10.00% 202.50$                 0.00%
Div. 23 Mechanical

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 24 Reserved For Future Expansion

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 25 Integrated Automation

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 26 Electrical Power

11 Electrical light fixtures 600.00$          60.00$           -$              -$                60.00$            10.00% 540.00$                 0%
12 Electrical meter base 2,350.00$       235.00$         -$              -$                235.00$          10.00% 2,115.00$              0%
13 Electrical devices 778.74$          77.87$           -$              -$                77.87$            10.00% 700.87$                 0%

3,728.74$       372.87$         -$              -$                372.87$          10.00% 3,355.87$              0.00%
Div. 27 Communications

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 28 Electronic Safety & Security

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 29 Reserved For Future Expansion

Div. 30 Reserved For Future Expansion

Div. 31 Earthwork

Div. 32 Exterior Improvements

Div. 33 Utilities 

Div. 34 Transportation

Div. 35 Waterways and Marine Construction

Div. 36 Reserved For Future Expansion

Div. 37 Reserved For Future Expansion

Div. 38 Reserved For Future Expansion

Div. 39 Reserved For Future Expansion

Div. 40 Process Interconnections

Div. 41 Material Processing and Handling Equipment

Div. 42 Process Heating, Cooling, and Drying Equipment

Div. 43

Total 

Total 

Total 

Process Gas and Liquid Handling, Purification and Storage Equipment

Total 

Total 

Total 

Total 

Total 

Total 



Div. 44 Pollution Control Equipment

Div. 45 Industry-Specific Manufacturing Equipment

Div. 46 Water and Wastewater Equipment

Div. 47 Reserved For Future Expansion

Div. 48 Electrical Power Generation

Div. 49 Reserved For Future Expansion

        
 GRAND TOTALS 45,480.99$     4,548.10$      -$              -$                4,548.10$       #DIV/0! 40,932.89$            #REF!

 


