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Owner: Gerald Pittman CONTRACT DATE:
208 Estate Annas Retreat APPLICATION NO.: #1 (Mobilization)
St. Thomas, VI APPLICATION DATED:

FROM:
Contractor: Do Right Construction TO:

PROJECT NAME/NO:   VI-HRR-00785
PROJECT LOCATION   St. Thomas, VI

A B C D E F H I

FROM 
PREVIOUS 

APPLICATION  
(D + E)

THIS PERIOD

Div. 0 Procurment and Contracting Requirements
-$                -$               -$              -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 1 General Requirements
1 Dumpster (12 Yard) 990.00$          -$               -$              -$                -$                0.00% 990.00$                 0%
  -$                -$               -$              -$                -$                       0%

990.00$          -$               -$              -$                -$                0.00% 990.00$                 0.00%
Div. 2 Sitework      

  -$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 3 Concrete       
  -$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 4 Masonary      
  -$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 5 Metals         
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

Total 

Total 

Total 

Total 

Total 

RETAINAGE 
(IF 

VARIABLE 
RATE)

PROJECT SCHEDULE OF VALUES - PAYMENT REQUEST DETAIL SHEET

Virgin Islands Housing Finance Authority 
ENVISION TOMORROW PROGRAM

G

ITEM NO.

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
(D+E+F)

% (G÷C) BALANCE TO 
FINISH (C-G)

WORK COMPLETED
MATERIALS 
PRESENTLY 

STORED (NOT 
IN D OR E)

SCHEDULED 
VALUEDESCRIPTION OF WORK



-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 6 Wood, Plastics, and Composites      
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 7 Thermal & Moisture Protection
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 8 Openings (Windows & Doors)
2 Windows 2,279.66$       -$               -$              -$                -$                0.00% 2,279.66$              0%
3 Exterior Doors 2,578.97$       -$               -$              -$                -$                0.00% 2,578.97$              0%
4 Interior Doors 1,041.64$       -$               -$              -$                -$                0.00% 1,041.64$              0%

5,900.27$       -$               -$              -$                -$                0.00% 5,900.27$              0.00%
Div. 9 Finishes

5 Interior Paint & Plaster 997.77$          -$               -$              -$                -$                0.00% 997.77$                 0%
6 Exterior Paint & Plaster 1,090.60$       -$               -$              -$                -$                0.00% 1,090.60$              0%
7 Floor tile 73.47$            -$               -$              -$                -$                0.00% 73.47$                   0%

2,161.84$       -$               -$              -$                -$                0.00% 2,161.84$              0.00%
Div. 10 Specialties

-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 11 Equipment
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 12 Furnishings
8 Casework / Countertops 128.10$          -$               -$              -$                -$                0.00% 128$                      0%

128.10$          -$               -$              -$                -$                0.00% 128.10$                 0.00%
Div. 13 Special Construction

-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 14 Special Construction
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 15 Reserved For Future Expansion
Div. 16 Reserved For Future Expansion
Div. 17 Reserved For Future Expansion
Div. 18 Reserved For Future Expansion
Div. 19 Reserved For Future Expansion
Div. 20 Mechanical Support 

-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 21 Fire Suppression
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 



Div. 22 Plumbing
9 Plumbing rough-in 70.68$            -$               -$              -$                -$                0.00% 70.68$                   0%

10 Plumbing fixtures 170.55$          -$               -$              -$                -$                0.00% 170.55$                 0%
241.23$          -$               -$              -$                -$                0.00% 241.23$                 0.00%

Div. 23 Mechanical
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 24 Reserved For Future Expansion
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 25 Integrated Automation
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 26 Electrical Power
11 Electrical wiring, devices and panels 672.51$          -$               -$              -$                -$                0.00% 672.51$                 0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0%
672.51$          -$               -$              -$                -$                0.00% 672.51$                 0.00%

Div. 27 Communications
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 28 Electronic Safety & Security
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 29 Reserved For Future Expansion
Div. 30 Reserved For Future Expansion
Div. 31 Earthwork

-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 32 Exterior Improvements
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 33 Utilities 
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 34 Transportation
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 35 Waterways and Marine Construction
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 36 Reserved For Future Expansion
Div. 37 Reserved For Future Expansion
Div. 38 Reserved For Future Expansion
Div. 39 Reserved For Future Expansion
Div. 40 Process Interconnections

-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 



Div. 41 Material Processing and Handling Equipment
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 42 Process Heating, Cooling, and Drying Equipment
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 43
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 44 Pollution Control Equipment
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 45 Industry-Specific Manufacturing Equipment
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 46 Water and Wastewater Equipment
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 47 Reserved For Future Expansion
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 48 Electrical Power Generation
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Div. 49 Reserved For Future Expansion
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

        
 GRAND TOTALS 10,093.95$     -$               -$              -$                -$                0.00% 10,093.95$            0.00%

 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Process Gas and Liquid Handling, Purification and Storage Equipment

Total 



Virgin Islands Housing Finance Authority
Community Development Block Grant - Disaster Recovery Program
3202 Demara Plaza Suite 200 • St. Thomas, USVI 00802
Telephone (340) 777-4432 • Fax (340) 775-7913 CLIENT BUDGET FORM

Check one: New Revision (If revision, complete revision number and date) LMI UN

SECTION I: CLIENT INFORMATION

250,000.00$                

x HRRP-Housing Reconstruction and Rehab Program
RRRP-Rental Reconstruction and Rehab Program

18 Days

Escrow 

Activity Delivery (ADC)

Total CDBG-DR Funding

Date: 

Date: 

Date: 

FORM: CDBGDR-CBDGT-05-11-20

SECTION II: GRANT AWARD INFORMATION 

Revision Number: Revision Date:

Units: Estimated End Date:
Island: St. Thomas

Client Name:
208 Estate Annas Retreat Client Number: VI-HRR-00785

CDBG-DR Grant 
Property Address

Start Date:
1 Max Award

SECTION IV: BUDGET
Budgeted 
Amount Revision 1 Revision 2 Revision 3 Total Budget 

SECTION III: Contractor(s) Assigned PROGRAM: (Select One)
Do Right Construction, Inc.

Samuel Nieves Estimated Duration
Construction Manager Assigned

Construction - Architectural Drawings -$                               -$                                    -$                              -$                               -$                                 

Mobilization 1,009.40$                     -$                                    -$                              -$                               1,009.40$                       

David G. Martin

-$                               
-$                                 
-$                                 

-$                               
-$                               

-$                                    
-$                                    

-$                              
-$                              

-$                              -$                               
-$                               -$                                    -$                              -$                               
-$                               -$                                    -$                              

-$                               -$                                 
Construction 10,093.95$                  -$                                    

-$                               

Total Activity Delivery Cost 2,134.75$                     -$                                    -$                              -$                              2,134.75$                      

TOTAL Project Cost 12,228.70$                  -$                                    -$                              -$                              12,228.70$                    

Legal Fees (Heirship)

-$                               

2,000.00$                       
-$                                 
-$                                 

Direct Cost

10,093.95$                    

-$                               -$                                    -$                              -$                               

Print Name

-$                                 
Construction - Permitting and Fees 134.75$                        -$                                    -$                              -$                               134.75$                          
Environmental - Assessments (Multi-family)

-$                               -$                                    

-$                               -$                                    

-$                               

Signature:

Signature:

CDRO:  
Print Name

10/8/2020

10/8/2020

Assistant Director:

Affordability Period - Recordation Fees
Relocation - Associated Fees
Relocation - Storage
Relocation - Moving

-$                              -$                                    
-$                               -$                                    -$                              

12,228.70$                    

-$                               

-$                                 
-$                                 

-$                               -$                                    -$                              -$                               

-$                               
-$                                 
-$                                 -$                              -$                               

DOB
Buy-In (Exceeds Cap)

Print Name

Signature:

Sherry-Ann FrancisProgram Manager:  

SECTION V: Comments

TOTAL 12,228.70$                  -$                                    -$                              -$                              

Relocation - Rent Delta
Environmental - Clearence
Environmental - Testing 2,000.00$                     -$                                    

-$                                 

-$                              -$                               

-$                                 

-$                                    -$                              -$                              

Buy-In (Associated Fees) -$                               -$                                    -$                              -$                               

10,093.95$                    

Total Direct Cost 10,093.95$                  

Total Escrow -$                               -$                                    -$                              -$                              -$                                

-$                              -$                               
Environmental Remediation (Asbestos/Lead) -$                               -$                                    -$                              


