




































































Virgin Islands Housing Finance Authority
Community Development Block Grant - Disaster Recovery Program
3202 Demara Plaza Suite 200 • St. Thomas, USVI 00802
Telephone (340) 777-4432 • Fax (340) 775-7913

CLIENT BUDGET FORM
Check one: New Revision (If revision, complete revision number and date) LMI UN

SECTION I: CLIENT INFORMATION

250,000.00$                

x HRRP-Housing Reconstruction and Rehab Program
RRRP-Rental Reconstruction and Rehab Program

 Days

Escrow 

Activity Delivery (ADC)

Total CDBG-DR Funding

Date: 

Date: 

Date: 

FORM: CDBGDR-CBDGT-05-11-20

SECTION II: GRANT AWARD INFORMATION 

Revision Number: Revision Date:

Units: Estimated End Date:
Island: St. Croix

Client Name:
16-AL Colquohoun Client Number: VI-HRR-00012

CDBG-DR Grant 
Property Address

Start Date:
1 Max Award

SECTION IV: BUDGET
Budgeted 
Amount Revision 1 Revision 2 Revision 3 Total Budget 

SECTION III: Contractor(s) Assigned PROGRAM: (Select One)
Heights Construction 829813646

Estimated Duration

Construction - Architectural Drawings -$                              -$                                   -$                             -$                             -$                                

Mobilization 2,786.75$                    -$                                   -$                             -$                             2,786.75$                      

David G. Martin

-$                             
-$                                
-$                                

-$                              
-$                              

-$                                   
-$                                   

-$                             
-$                             

-$                             -$                             
-$                              -$                                   -$                             -$                             
-$                              -$                                   -$                             

-$                             -$                                
Construction 27,867.45$                  -$                                   

-$                             

Total Activity Delivery Cost 2,203.60$                    -$                                   -$                             -$                             2,203.60$                      

TOTAL Project Cost 30,071.05$                  -$                                   -$                             -$                             30,071.05$                    

Legal Fees (Heirship)

-$                             

2,000.00$                      
-$                                
-$                                

Direct Cost

27,867.45$                    

-$                              -$                                   -$                             -$                             

Print Name

-$                                
Construction - Permitting and Fees 203.60$                       -$                                   -$                             -$                             203.60$                         
Environmental - Assessments (Multi-family)

-$                              -$                                   

-$                              -$                                   

-$                              

Signature:

Signature:

CDRO:  
Print Name

8/17/2020

8/17/2020

Assistant Director:

Affordability Period - Recordation Fees
Relocation - Associated Fees
Relocation - Storage
Relocation - Moving

-$                             -$                                   
-$                              -$                                   -$                             

30,071.05$                    

-$                             

-$                                
-$                                

-$                              -$                                   -$                             -$                             

-$                             
-$                                
-$                                -$                             -$                             

DOB
Buy-In (Exceeds Cap)

Print Name

Signature:

Sherry-Ann Francis Manager:  

SECTION V: Comments

TOTAL 30,071.05$                  -$                                   -$                             -$                             

Relocation - Rent Delta
Environmental - Clearence
Environmental - Testing 2,000.00$                    -$                                   

-$                                

-$                             -$                             

-$                                

-$                                   -$                             -$                             

Buy-In (Associated Fees) -$                              -$                                   -$                             -$                             

27,867.45$                    

Total Direct Cost 27,867.45$                  

Total Escrow -$                              -$                                   -$                             -$                             -$                                

-$                             -$                             
Environmental Remediation (Asbestos/Lead) -$                              -$                                   -$                             



Owner: Genna Benjamin CONTRACT DATE: 6/12/2020
16 AL Estate Calquohoun APPLICATION NO.: #1 (Mobilization)
Frederiksted, VI 00840 APPLICATION DATED: 10/31/209

FROM:
Contractor: Heights Construction TO:

PROJECT NAME/NO:   VI-HRR-00012
PROJECT LOCATION   St. Croix, USVI

A B C D E F H I

FROM 
PREVIOUS 

APPLICATION  
(D + E)

THIS PERIOD

Div. 0 Procurment and Contracting Requirements

-$                -$               -$              -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 1 General Requirements

1 Dumpster (20 Yard) 580.00$          -$               -$              -$                -$                0.00% 580.00$                 0%
2 Waste Management Fee 200.00$          -$               -$              -$                -$                0.00% 200.00$                 0%
3 Final Cleaning 108.31$          -$               -$              -$                -$                0.00% 108.31$                 0%
4 Termite remediation 215.48$          -$               -$              -$                -$                0.00% 215.48$                 0%

1,103.79$       -$               -$              -$                -$                0.00% 1,103.79$              0.00%
Div. 2 Sitework      

3
Septic tank (1000 gl. Furnish and install)

7,800.00$       -$               -$              -$                -$                0.00% 7,800.00$              0%
-$                -$               -$              -$                -$                -$                       0%

7,800.00$       -$               -$              -$                -$                0.00% 7,800.00$              0.00%
Div. 3 Concrete       

  -$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 4 Masonary      

  -$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

PROJECT SCHEDULE OF VALUES - PAYMENT REQUEST DETAIL SHEET

Virgin Islands Housing Finance Authority 
ENVISION TOMORROW PROGRAM

G

ITEM NO.

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
(D+E+F)

% (G÷C)
BALANCE TO 
FINISH (C-G)

WORK COMPLETED
MATERIALS 
PRESENTLY 

STORED (NOT 
IN D OR E)

SCHEDULED 
VALUE

DESCRIPTION OF WORK

RETAINAGE 
(IF 

VARIABLE 
RATE)

Total 

Total 

Total 

Total 

Total 



Div. 5 Metals         
Roofing Metal & Gutters 5,328.82$       -$               -$              -$                -$                0.00% 5,328.82$              0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

5,328.82$       -$               -$              -$                -$                0.00% 5,328.82$              0.00%
Div. 6 Wood, Plastics, and Composites      

Roof framing 4,593.91$       -$               -$              -$                -$                0.00% 4,593.91$              0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

4,593.91$       -$               -$              -$                -$                0.00% 4,593.91$              0.00%
Div. 7 Thermal & Moisture Protection

2 Ice & water barrier 740.48$          -$               -$              -$                -$                0.00% 740$                      0%

740.48$          -$               -$              -$                -$                0.00% 740.48$                 0.00%
Div. 8 Openings (Windows & Doors)

3 Interior Doors 552.45$          -$               -$              -$                -$                0.00% 552.45$                 0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

552.45$          -$               -$              -$                -$                0.00% 552.45$                 0.00%
Div. 9 Finishes

5 Exterior Paint & Plaster 2,855.61$       -$               -$              -$                -$                0.00% 2,855.61$              0%
6 Interior Paint & Plaster 3,936.32$       -$               -$              -$                -$                0.00% 3,936.32$              0%

6,791.93$       -$               -$              -$                -$                0.00% 6,791.93$              0.00%
Div. 10 Specialties

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 11 Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 12 Furnishings

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 13 Special Construction

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 14 Special Construction

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 15 Reserved For Future Expansion

Div. 16 Reserved For Future Expansion

Div. 17 Reserved For Future Expansion

Div. 18 Reserved For Future Expansion

Div. 19 Reserved For Future Expansion

Div. 20 Mechanical Support 

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 21 Fire Suppression

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 



Div. 22 Plumbing

7 Cistern Pump 508.49$          -$               -$              -$                -$                0.00% 508.49$                 0%

508.49$          -$               -$              -$                -$                0.00% 508.49$                 0.00%
Div. 23 Mechanical

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 24 Reserved For Future Expansion

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 25 Integrated Automation

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 26 Electrical Power

8 Electrical wiring, devices and panels 447.58$          -$               -$              -$                -$                0.00% 447.58$                 0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

447.58$          -$               -$              -$                -$                0.00% 447.58$                 0.00%
Div. 27 Communications

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 28 Electronic Safety & Security

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 29 Reserved For Future Expansion

Div. 30 Reserved For Future Expansion

Div. 31 Earthwork

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 32 Exterior Improvements

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 33 Utilities 

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 34 Transportation

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 35 Waterways and Marine Construction

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 36 Reserved For Future Expansion

Div. 37 Reserved For Future Expansion

Div. 38 Reserved For Future Expansion

Div. 39 Reserved For Future Expansion

Div. 40 Process Interconnections

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 41 Material Processing and Handling Equipment

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 



-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 42 Process Heating, Cooling, and Drying Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 43

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 44 Pollution Control Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 45 Industry-Specific Manufacturing Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 46 Water and Wastewater Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 47 Reserved For Future Expansion

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 48 Electrical Power Generation

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 49 Reserved For Future Expansion

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

        
 GRAND TOTALS 27,867.45$     -$               -$              -$                -$                0.00% 27,867.45$            0.00%

 

Process Gas and Liquid Handling, Purification and Storage Equipment

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 


