












































































Owner: Conception Martinez CONTRACT DATE:
8A Clifton Hill APPLICATION NO.: #1 (Mobilization)
Christiansted, VI 00820 APPLICATION DATED:

FROM:
Contractor: Heights Construction & Supply, LLC TO:

PROJECT NAME/NO:   VI-HRR-00609
PROJECT LOCATION   St. Croix, USVI

A B C D E F H I

FROM 
PREVIOUS 

APPLICATION  
(D + E)

THIS PERIOD

Div. 0 Procurment and Contracting Requirements

-$                -$               -$              -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 1 General Requirements

1 Dumpster (12 Yard) 1,209.00$       -$               -$              -$                -$                0.00% 1,209.00$              0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                       0%

1,209.00$       -$               -$              -$                -$                0.00% 1,209.00$              0.00%
Div. 2 Sitework      

  -$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 3 Concrete       

2 Labor 360.64$          -$               -$              -$                -$                0.00% 361$                      0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

360.64$          -$               -$              -$                -$                #DIV/0! 360.64$                 0.00%
Div. 4 Masonary      

  -$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 5 Metals         

3 Hurricane Ties 2,930.07$       -$               -$              -$                -$                0.00% 2,930.07$              0%
4 Metal Roofing & Gutters 18,608.34$     -$               -$              -$                -$                0.00% 18,608.34$            0%

21,538.41$     -$               -$              -$                -$                0.00% 21,538.41$            0.00%

PROJECT SCHEDULE OF VALUES - PAYMENT REQUEST DETAIL SHEET

Virgin Islands Housing Finance Authority 
ENVISION TOMORROW PROGRAM

G

ITEM NO.

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
(D+E+F)

% (G÷C)
BALANCE TO 
FINISH (C-G)

WORK COMPLETED
MATERIALS 
PRESENTLY 

STORED (NOT 
IN D OR E)

SCHEDULED 
VALUE

DESCRIPTION OF WORK

RETAINAGE 
(IF 

VARIABLE 
RATE)

Total 

Total 

Total 

Total 

Total 

Total 



Div. 6 Wood, Plastics, and Composites      
5 Roof Framing 9,409.83$       -$               -$              -$                -$                0.00% 9,409.83$              0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

9,409.83$       -$               -$              -$                -$                0.00% 9,409.83$              0.00%
Div. 7 Thermal & Moisture Protection

Insulation Board & Water Barrier 3,518.40$       -$               -$              -$                -$                0.00% 3,518$                   0%

3,518.40$       -$               -$              -$                -$                0.00% 3,518.40$              0.00%
Div. 8 Openings (Windows & Doors)

6 Windows 382.50$          -$               -$              -$                -$                0.00% 382.50$                 0%
7 Exterior Doors 1,215.56$       -$               -$              -$                -$                0.00% 1,215.56$              0%
8 Interior Doors 3,758.76$       -$               -$              -$                -$                0.00% 3,758.76$              0%

5,356.82$       -$               -$              -$                -$                0.00% 5,356.82$              0.00%
Div. 9 Finishes

9 Interior Paint & Plaster 5,679.49$       -$               -$              -$                -$                0.00% 5,679.49$              0%
10 Exterior Paint & Plaster 1,023.21$       -$               -$              -$                -$                0.00% 1,023.21$              0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

6,702.70$       -$               -$              -$                -$                0.00% 6,702.70$              0.00%
Div. 10 Specialties

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 11 Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 12 Furnishings

Cabinetry 2,846.87$       -$               -$              -$                -$                0.00% 2,847$                   0%

2,846.87$       -$               -$              -$                -$                0.00% 2,846.87$              0.00%
Div. 13 Special Construction

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 14 Special Construction

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 15 Reserved For Future Expansion

Div. 16 Reserved For Future Expansion

Div. 17 Reserved For Future Expansion

Div. 18 Reserved For Future Expansion

Div. 19 Reserved For Future Expansion

Div. 20 Mechanical Support 

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 21 Fire Suppression

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 22 Plumbing

11 Plumbing fixtures 655.89$          -$               -$              -$                -$                0.00% 655.89$                 0%
12 Plumbing rough-ins 240.45$          -$               -$              -$                -$                0.00% 240.45$                 0%

896.34$          -$               -$              -$                -$                0.00% 896.34$                 0.00%

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 



Div. 23 Mechanical

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 24 Reserved For Future Expansion

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 25 Integrated Automation

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 26 Electrical Power

13 Electrical wiring & devices 743.16$          -$               -$              -$                -$                0.00% 743.16$                 0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

743.16$          -$               -$              -$                -$                0.00% 743.16$                 0.00%
Div. 27 Communications

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 28 Electronic Safety & Security

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 29 Reserved For Future Expansion

Div. 30 Reserved For Future Expansion

Div. 31 Earthwork

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 32 Exterior Improvements

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 33 Utilities 

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 34 Transportation

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 35 Waterways and Marine Construction

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 36 Reserved For Future Expansion

Div. 37 Reserved For Future Expansion

Div. 38 Reserved For Future Expansion

Div. 39 Reserved For Future Expansion

Div. 40 Process Interconnections

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 41 Material Processing and Handling Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 42 Process Heating, Cooling, and Drying Equipment

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 



-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 43

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 44 Pollution Control Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 45 Industry-Specific Manufacturing Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 46 Water and Wastewater Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 47 Reserved For Future Expansion

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 48 Electrical Power Generation

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 49 Reserved For Future Expansion

-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%

        
 GRAND TOTALS 52,582.17$     -$               -$              -$                -$                0.00% 52,582.17$            0.00%

Process Gas and Liquid Handling, Purification and Storage Equipment

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 



Virgin Islands Housing Finance Authority
Community Development Block Grant - Disaster Recovery Program
3202 Demara Plaza Suite 200 • St. Thomas, USVI 00802
Telephone (340) 777-4432 • Fax (340) 775-7913

CLIENT BUDGET FORM
Check one: New Revision (If revision, complete revision number and date) LMI UN

SECTION I: CLIENT INFORMATION

250,000.00$                

Heights Construction & Supply, LLC x HRRP-Housing Reconstruction and Rehab Program
RRRP-Rental Reconstruction and Rehab Program

 25 Days

Escrow 

Activity Delivery (ADC)

Total CDBG-DR Funding

Date: 

Date: 

Date: 

-$                                

-$                                   -$                              -$                             

Buy-In (Associated Fees) -$                              -$                                   -$                              -$                             

52,582.17$                    

Total Direct Cost 52,582.17$                  

Total Escrow -$                              -$                                   -$                              -$                             -$                                

-$                              -$                             
Environmental Remediation (Asbestos/Lead) -$                              -$                                   -$                              

-$                              -$                             

DOB
Buy-In (Exceeds Cap)

Print Name

Signature:

Sherry-Ann FrancisProgram Manager:  

SECTION V: Comments

TOTAL 52,880.95$                  -$                                   -$                              -$                             

Relocation - Rent Delta
Environmental - Clearence
Environmental - Testing -$                              -$                                   

-$                                

-$                              -$                             

Assistant Director:

Affordability Period - Recordation Fees
Relocation - Associated Fees
Relocation - Storage
Relocation - Moving

-$                              -$                                   
-$                              -$                                   -$                              

52,880.95$                    

-$                             

-$                                
-$                                

-$                              -$                                   -$                              -$                             

-$                             
-$                                
-$                                

Print Name

-$                                
Construction - Permitting and Fees 298.78$                       -$                                   -$                              -$                             298.78$                          
Environmental - Assessments (Multi-family)

-$                              -$                                   

-$                              -$                                   

-$                              

Signature:

Signature:

CDRO:  
Print Name

11/4/2020

11/4/2020

-$                             

Total Activity Delivery Cost 298.78$                       -$                                   -$                              -$                             298.78$                          

TOTAL Project Cost 52,880.95$                  -$                                   -$                              -$                             52,880.95$                    

Legal Fees (Heirship)

-$                             

-$                                
-$                                
-$                                

Direct Cost

52,582.17$                    

-$                              -$                                   -$                              -$                             

David G. Martin

-$                             
-$                                
-$                                

-$                              
-$                              

-$                                   
-$                                   

-$                              
-$                              

-$                              -$                             
-$                              -$                                   -$                              -$                             
-$                              -$                                   -$                              

-$                             -$                                
Construction 52,582.17$                  -$                                   

Construction - Architectural Drawings -$                              -$                                   -$                              -$                             -$                                

Mobilization 5,258.22$                    -$                                   -$                              -$                             5,258.22$                       

SECTION IV: BUDGET
Budgeted 
Amount Revision 1 Revision 2 Revision 3 Total Budget 

SECTION III: Contractor(s) Assigned PROGRAM: (Select One)

Mike Moreau Estimated Duration
Construction Manager Assigned

FORM: CDBGDR-CBDGT-05-11-20

SECTION II: GRANT AWARD INFORMATION 

Revision Number: Revision Date:

Units: Estimated End Date:
Island: St. Croix

Client Name:
8A Clifton Hill Christiansted Client Number: VI-HRR-00609

CDBG-DR Grant 
Property Address

Start Date:
1 Max Award


