
































































DURATION OF PROJECT  DAYS

COMPANY NAME

PHONE RFB#

EMAIL DATE

DESCRIPTION QTY UNIT PRICE TOTAL

  2,390.00 SF @ 8.66 $20,697.40

     128.00 SF @ 2.90 $371.20

     128.00 SF @ 2.95 $377.60

       64.00 LF @ 1.81 $115.84

       81.25 LF @ 13.90 $1,129.38

     124.38 LF @ 23.63 $2,939.10

         3.00 EA @ 81.98 $245.94

       28.00 LF @ 10.59 $296.52

     125.00 LF @ 5.32 $665.00

       94.00 EA @ 17.08 $1,605.52

     168.00 LF @ 41.15 $6,913.20

Property:   83 Upper Love

                     Frederiksted, VI 00840

9. 2" x 8" lumber - treated (1.33 BF per LF)

10. Wedge anchor bolt - 5/8" x 6" (Epoxy embedded)

11. Epoxy injection - concrete repair (per LF of crack) 

This will provide funding for epoxy to fill holes. This should take 10-14 tubes of 

epoxy

DAMAGE DESCRIPTION ACCORDING TO THE APPLICANT

The house was affected by high velocity winds driving water into the structure causing damage to roof.

4. Purlin - 2 x 4 (at kitchen plywood replacement)

45

NEEDED REPAIRS OBSERVED BY THE ASSESSOR

The needed repairs observed by the Assessor are to seal/inject all exterior and interior cracks, scrape and repaint exterior and

interior walls, replace the galvanize on the roof, install hurricane ties on rafters, and replace damage tiles.

PRIORITY OF REPAIRS

When insufficient funds are available to complete the entire scope of work described in this Estimated Cost of Repair (ECR), the generalized 

prioritization of storm related repairs for this property is first the restoration of the weatherproof integrity of the structure, followed by the 

restoration of the structure's security, plumbing system, electrical system, HVAC system, thermal components, completion of the interior, and 

then any other remaining repairs. The determination to proceed with partial repairs will require additional coordination between the 

Construction Manager and Contractor to identify repairs that should be performed with available funds.

ENVIRONMENTAL NOTES 

Homes are assumed to have mold. Contractors are tasked with completing a mold inspection of the property. If mold is identified, pictures 

should be taken to document the presence of mold. Contractors are then asked to clean surfaces identified with mold contamination. Clean-up 

should follow EPA guidelines which can be found on EPA’s website. Pictures should be taken after to document mold clean-up.

7. Neoprene pipe jack flashing for metal roofing

3. Sheathing - plywood - 3/4" - treated

2. Roof underlayment (at portion of kitchen)

6. Eave trim for metal roofing - 26 gauge

8. Valley metal 

The following will provide for the retrofit of the roofing

Roof

ROOFING

1. Metal roofing - corrugated - 24 gauge

5. Ridge cap - metal roofing

Applicant Number: VI-HRR-01706

VI-HRR-01706-ECR

PROPERTY DESCRIPTION

The house is a single story, site-built structure. The exterior walls consist of CMU with a plaster finish. The foundation is a

concrete slab with a cistern beneath. The gable type roof covering is galvanized panels over a felt base sheet with galvanized

flashing. The electrical system appears to be a 100 amp with overhead service. The system appears to be in good, undamaged

condition. The plumbing system consists a domestic water pump and a septic system with a drain field. There was no storm

debris accumulation on the property. Deteriorated paint was observed around the exterior.

DAMAGE OBSERVED BY THE ASSESSOR

The damages observed by the Assessor include cracks and bubbling paint on the exterior, cracks in the interior walls, water

stains and black substance on the ceiling, and a crack along the living room floor

NAME /TITLE

REPAIRS NEEDED ACCORDING TO THE APPLICANT 

The repairs needed according to the Applicant are to fix the leaky roof and install wheelchair access.

APPENDIX B



     106.00 EA @ 6.19 $656.14

     125.00 LF @ 0.67 $83.75

         1.00 EA @ 500.00 $500.00

DESCRIPTION QTY UNIT PRICE TOTAL

50.00 LF @ 41.15 $2,057.50

300.00 SF @ 9.41 $2,823.00

1,818.00 SF @ 1.43 $2,599.74

DESCRIPTION QTY UNIT PRICE TOTAL

3.00 EA @ 226.38 $679.14

449.93 SF @ 1.12 $503.92

27.00 LF @ 41.15 $1,111.05

328.00 SF @ 3.51 $1,151.28

DESCRIPTION QTY UNIT PRICE TOTAL

345.78 SF @ 1.12 $387.27

224.00 SF @ 3.51 $786.24

DESCRIPTION QTY UNIT PRICE TOTAL

224.00 SF @ 3.51 $786.24

372.43 SF @ 1.12 $417.12

DESCRIPTION QTY UNIT PRICE TOTAL

250.95 SF @ 1.12 $281.06

42.00 SF @ 1.12 $47.04

1.00 EA @ 126.18 $126.18

DESCRIPTION QTY UNIT PRICE TOTAL

1.00 EA @ 110.63 $110.63

DESCRIPTION QTY UNIT PRICE TOTAL

1.00 EA @ 126.18 $126.18

DESCRIPTION QTY UNIT PRICE TOTAL

1.00 EA @ 126.18 $126.18

Living Room

WALLS & CEILINGS

18. Plaster patch / small repair - ready for paint

20. Epoxy injection - concrete repair (per LF of crack)

19. Paint the walls - 1 coat of primer and 2 finish coats

21. Remove Install tile (Labor & thinset only, owner to provide tiles)

Kitchen

WALLS & CEILINGS

25. Paint the walls - 1 coat of primer and 2 finish coats

FLOORING

24. Remove Install tile (Labor & thinset only, owner to provide tiles)

FLOORING

16. Two coat plaster (no lath)

Exterior

15. Epoxy injection - (per LF of crack)

17. Exterior - paint two coats

12. Framing hurricane tie 

--- Simpson H11Z Hurricane Ties (x 30)

--- Simpson L50 Hurricane Ties (x 76)

13. Clean existing gutters

14. Timber Framing Repair - Labor and Material ( Ridge beam splice

retrofit gusset plate allowance)

WALLS & CEILINGS

22. Paint the walls - 1 coat of primer and 2 finish coats

FLOORING

23. Remove Install tile (Labor & thinset only, owner to provide tiles)

Dining Room

Hallway

ELECTRICAL

28. Combination CO/Smoke detector - Standard grade

Bedroom 1

WALLS & CEILINGS

26. Paint the walls - 1 coat of primer and 2 finish coats

FLOORING

27. Remove Install tile (Labor & thinset only, owner to provide tiles)

ELECTRICAL

29. Combination CO/Smoke detector - Standard grade

Bedroom 2

ELECTRICAL

30. Combination CO/Smoke detector - Standard grade

Bedroom 3

ELECTRICAL

31. Combination CO/Smoke detector - Standard grade

Study 



DESCRIPTION QTY UNIT PRICE TOTAL

1.00 EA @ 126.18 $126.18

DESCRIPTION QTY UNIT PRICE TOTAL

66.51 SF @ 0.35 $23.28

357.17 SF @ 1.12 $400.03

DESCRIPTION QTY UNIT PRICE TOTAL

1.00 EA @ 4.13 $4.13

DESCRIPTION QTY UNIT PRICE TOTAL

         1.00 EA @ 616.00 $616.00

         3.00 EA @ 115.5 $346.50

DESCRIPTION QTY UNIT PRICE TOTAL

         1.00 EA @ $0.00

GRAND TOTAL $52,232.48

SIGNATURES:

CONTRACTOR VIHFA-DR/SR. CONSTRUCTION MGR.

38. Mold Remediation - Clean and remove mold from existing surfaces

Debris Removal

DEBRIS REMOVAL

36. Dumpster load - Approx. 12 yards, 1-3 tons of debris

Environmental

32. Combination CO/Smoke detector - Standard grade

37. Landfill fees - (per ton)

35. Outlet or switch cover

33. Apply anti-microbial agent to the ceiling

Bath 1

WALLS & CEILINGS

34. Paint the walls - 1 coat of primer and 2 finish coats

Bath 2

ELECTRICAL 

ELECTRICAL

9.23.2020



Virgin Islands Housing Finance Authority
Community Development Block Grant - Disaster Recovery Program
3202 Demara Plaza Suite 200 • St. Thomas, USVI 00802
Telephone (340) 777-4432 • Fax (340) 775-7913

CLIENT BUDGET FORM
Check one: New Revision (If revision, complete revision number and date) LMI UN

SECTION I: CLIENT INFORMATION

250,000.00$                

x HRRP-Housing Reconstruction and Rehab Program
RRRP-Rental Reconstruction and Rehab Program

 45 Days

Escrow 

Activity Delivery (ADC)

Total CDBG-DR Funding

Date: 

Date: 

-$                                 

-$                                   -$                              -$                              

Buy-In (Associated Fees) -$                              -$                                   -$                              -$                              

52,232.48$                     

Total Direct Cost 52,232.48$                  

Total Escrow -$                              -$                                   -$                              -$                              -$                                 

-$                              -$                              
Environmental Remediation (Asbestos/Lead) -$                              -$                                   -$                              

-$                              -$                              

DOB
Buy-In (Exceeds Cap)

Print Name

Signature:

Sherry-Ann FrancisProgram Manager:  

SECTION V: Comments

TOTAL 52,530.98$                  -$                                   -$                              -$                              

Relocation - Rent Delta
Environmental - Clearence
Environmental - Testing -$                                   

-$                                 

-$                              -$                              

Assistant Director:

Affordability Period - Recordation Fees
Relocation - Associated Fees
Relocation - Storage
Relocation - Moving

-$                              -$                                   
-$                              -$                                   -$                              

52,530.98$                    

-$                              

-$                                 
-$                                 

-$                              -$                                   -$                              -$                              

-$                              
-$                                 
-$                                 

Print Name

-$                                 
Construction - Permitting and Fees 298.50$                        -$                                   -$                              -$                              298.50$                          
Environmental - Assessments (Multi-family)

-$                              -$                                   

-$                              -$                                   

-$                              

Signature:

CDRO:  
Print Name

11/24/2020

11/24/2020

-$                              

Total Activity Delivery Cost 298.50$                       -$                                   -$                              -$                              298.50$                          

TOTAL Project Cost 52,530.98$                  -$                                   -$                              -$                              52,530.98$                    

Legal Fees (Heirship)

-$                              

-$                                 
-$                                 
-$                                 

Direct Cost

52,232.48$                    

-$                              -$                                   -$                              -$                              

David G. Martin

-$                              
-$                                 
-$                                 

-$                              
-$                              

-$                                   
-$                                   

-$                              
-$                              

-$                              -$                              
-$                              -$                                   -$                              -$                              
-$                              -$                                   -$                              

-$                              -$                                 
Construction 52,232.48$                  -$                                   

Construction - Architectural Drawings -$                              -$                                   -$                              -$                              -$                                 

Mobilization 5,223.25$                    -$                                   -$                              -$                              5,223.25$                       

SECTION IV: BUDGET
Budgeted 
Amount Revision 1 Revision 2 Revision 3 Total Budget 

SECTION III: Contractor(s) Assigned PROGRAM: (Select One)
Navigation Construction, LLC

Alice Charles Estimated Duration
Construction Manager Assigned

FORM: CDBGDR-CBDGT-05-11-20

SECTION II: GRANT AWARD INFORMATION 

Revision Number: Revision Date:

Units: Estimated End Date:
Island: St. Croix

Client Name:
83 Upper Love Frederiksted Client Number: VI-HRR-01706

CDBG-DR Grant 
Property Address

Start Date:
1 Max Award



Virgin Islands Housing Finance Authority
Community Development Block Grant - Disaster Recovery Program
3202 Demara Plaza Suite 200 • St. Thomas, USVI 00802
Telephone (340) 777-4432 • Fax (340) 775-7913

CLIENT BUDGET FORM

Date: Signature:



Owner: Annelle Sylvestre CONTRACT DATE:  
83 Upper Love APPLICATION NO.: #1 (Mobilization)
Frederiksted, VI 00840 APPLICATION DATED:  

FROM: 1/0/1900
Contractor:  Navigation Construction TO: 1/0/1900

 PROJECT NAME/NO:   VI-HRR-01706
 PROJECT LOCATION   St Croix, USVI

A B C D E F H I

FROM 
PREVIOUS 

APPLICATION  
(D + E)

THIS PERIOD

Div. 0 Procurment and Contracting Requirements

#N/A -$               -$              -$                #N/A #N/A 0%
#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 1 General Requirements

1 Dumpster (30 Yard) 962.50$          -$               -$              -$                -$                0.00% 962.50$                 0%
2 Cleaning 106.98$          -$               -$              -$                107$                      0%
 -$               -$              -$                -$                       0%
 -$               -$              -$                -$                       0%

1,069.48$       -$               -$              -$                -$                0.00% 1,069.48$              0.00%
Div. 2 Sitework      

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                #REF! #N/A #N/A 0.00%
Div. 3 Concrete       

3  Concrete work and repairs 10,081.75$     -$               -$              -$                -$                0.00% 10,082$                 0%

10,081.75$     -$               -$              -$                #REF! #REF! 10,081.75$            0.00%
Div. 4 Masonary      

  #N/A -$               -$              -$                -$                #N/A #N/A 0%
#N/A -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 5 Metals         

4 Hurricane ties 656.14$          -$               -$              -$                -$                0.00% 656.14$                 0%
5 Metal roofing 20,697.40$     -$               -$              -$                -$                0.00% 20,697.40$            0%

PROJECT SCHEDULE OF VALUES - PAYMENT REQUEST DETAIL SHEET

Virgin Islands Housing Finance Authority 
ENVISION TOMORROW PROGRAM

G

ITEM NO.

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
(D+E+F)

% (G÷C)
BALANCE TO 
FINISH (C-G)

WORK COMPLETED
MATERIALS 
PRESENTLY 

STORED (NOT 
IN D OR E)

SCHEDULED 
VALUE

DESCRIPTION OF WORK

RETAINAGE 
(IF 

VARIABLE 
RATE)

Total 

Total 

Total 

Total 

Total 



6 Ridge cap 1,129.38$       -$               -$              -$                -$                0.00% 1,129.38$              0%
7 Valley metal 296.52$          -$               -$              -$                -$                0.00% 296.52$                 0%
8 Pipe jack flashing 245.94$          -$               -$              -$                -$                0.00% 245.94$                 0%
9 Eave trim 2,939.10$       -$               -$              -$                -$                0.00% 2,939.10$              0%
10 Anchor bolt 1,605.52$       -$               -$              -$                -$                0.00% 1,605.52$              0%

27,570.00$     -$               -$              -$                -$                0.00% 27,570.00$            0.00%
Div. 6 Wood, Plastics, and Composites      

11 Timber framing 500.00$          -$               -$              -$                -$                0.00% 500.00$                 0%
12 Sheathing 377.60$          -$               -$              -$                -$                0.00% 377.60$                 0%
13 Purlins 115.84$          -$               -$              -$                -$                0.00% 115.84$                 0%
14 Roof 371.20$          -$               -$              -$                -$                0.00% 371.20$                 0%
15 Lumber 665.00$          -$               -$              -$                -$                0.00% 665.00$                 0%

2,029.64$       -$               -$              -$                -$                0.00% 2,029.64$              0.00%
Div. 7 Thermal & Moisture Protection

-$                -$               -$              -$                -$                0.00% -$                       0.00%
Div. 8 Openings (Windows & Doors)

-$                -$               -$              -$                -$                0.00% -$                       0.00%
Div. 9 Finishes

16 Interior Paint & Plaster 2,668.54$       -$               -$              -$                -$                0.00% 2,668.54$              0%
17 Exterior Paint & Plaster 5,422.74$       -$               -$              -$                -$                0.00% 5,422.74$              0%
18 Floor tile 2,770.80$       -$               -$              -$                -$                0.00% 2,770.80$              0%

10,862.08$     -$               -$              -$                -$                0.00% 10,862.08$            0.00%
Div. 10 Specialties

-$                -$               -$              -$                -$                0.00% -$                       0.00%
Div. 11 Equipment

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 12 Furnishings

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 13 Special Construction

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 14 Special Construction

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 15 Reserved For Future Expansion

Div. 16 Reserved For Future Expansion

Div. 17 Reserved For Future Expansion

Div. 18 Reserved For Future Expansion

Div. 19 Reserved For Future Expansion

Div. 20 Mechanical Support 

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 21 Fire Suppression

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 



Div. 22 Plumbing

-$                -$               -$              -$                -$                0.00% -$                       0.00%
Div. 23 Mechanical

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 24 Reserved For Future Expansion

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 25 Integrated Automation

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 26 Electrical Power

19 Electrical wiring, devices and panels 619.48$          -$               -$              -$                -$                0.00% 619.48$                 0%

619.48$          -$               -$              -$                -$                0.00% 619.48$                 0.00%
Div. 27 Communications

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 28 Electronic Safety & Security

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 29 Reserved For Future Expansion

Div. 30 Reserved For Future Expansion

Div. 31 Earthwork

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 32 Exterior Improvements

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 33 Utilities 

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 34 Transportation

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 35 Waterways and Marine Construction

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 36 Reserved For Future Expansion

Div. 37 Reserved For Future Expansion

Div. 38 Reserved For Future Expansion

Div. 39 Reserved For Future Expansion

Div. 40 Process Interconnections

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 41 Material Processing and Handling Equipment

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 



Div. 42 Process Heating, Cooling, and Drying Equipment

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 43

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 44 Pollution Control Equipment

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 45 Industry-Specific Manufacturing Equipment

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 46 Water and Wastewater Equipment

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 47 Reserved For Future Expansion

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 48 Electrical Power Generation

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%
Div. 49 Reserved For Future Expansion

#N/A -$               -$              -$                -$                #N/A #N/A 0%

#N/A -$               -$              -$                -$                #N/A #N/A 0.00%

        
 GRAND TOTALS 52,232.43$     -$               -$              -$                -$                0.00% 52,232.43$            0.00%

 

Process Gas and Liquid Handling, Purification and Storage Equipment

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 


