
Virgin Islands Housing Finance Authority
Community Development Block Grant - Disaster Recovery Program
3202 Demara Plaza Suite 200 • St. Thomas, USVI 00802
Telephone (340) 777-4432 • Fax (340) 775-7913 CLIENT BUDGET FORM

Check one: New Revision (If revision, complete revision number and date) LMI UN

SECTION I: CLIENT INFORMATION

250,000.00$                

x HRRP-Housing Reconstruction and Rehab Program
RRRP-Rental Reconstruction and Rehab Program

21 Days

Escrow 

Activity Delivery (ADC)

Total CDBG-DR Funding

-$                                 

-$                                    -$                              -$                               

Buy-In (Associated Fees) -$                               -$                                    -$                              -$                               

36,174.72$                     

Total Direct Cost 36,174.72$                  

Total Escrow -$                               -$                                    -$                              -$                               -$                                 

-$                              -$                               
Environmental Remediation (Asbestos/Lead) -$                               -$                                    -$                              

-$                              -$                               

DOB
Buy-In (Exceeds Cap)

Relocation - Rent Delta
Environmental - Clearence
Environmental - Testing 2,000.00$                     -$                                    

-$                                 

-$                              -$                               

Affordability Period - Recordation Fees
Relocation - Associated Fees
Relocation - Storage
Relocation - Moving

-$                              -$                                    
-$                               -$                                    -$                              -$                               

-$                                 
-$                                 

-$                               -$                                    -$                              -$                               

-$                               
-$                                 
-$                                 

-$                                 
Construction - Permitting and Fees 223.85$                        -$                                    -$                              -$                               223.85$                          
Environmental - Assessments (Multi-family)

-$                               -$                                    

-$                               -$                                    

-$                               

-$                               

Total Activity Delivery Cost 2,223.85$                     -$                                    -$                              -$                               2,223.85$                       

TOTAL Project Cost 38,398.57$                  -$                                    -$                              -$                               38,398.57$                     

Legal Fees (Heirship)

-$                               

2,000.00$                       
-$                                 
-$                                 

Direct Cost

36,174.72$                     

-$                               -$                                    -$                              -$                               

-$                               
-$                                 
-$                                 

-$                               
-$                               

-$                                    
-$                                    

-$                              
-$                              

-$                              -$                               
-$                               -$                                    -$                              -$                               
-$                               -$                                    -$                              

-$                               -$                                 
Construction 36,174.72$                   -$                                    

Construction - Architectural Drawings -$                               -$                                    -$                              -$                               -$                                 

Mobilization 3,617.47$                     -$                                    -$                              -$                               3,617.47$                       

SECTION IV: BUDGET
Budgeted 
Amount Revision 1 Revision 2 Revision 3 Total Budget 

SECTION III: Contractor(s) Assigned PROGRAM: (Select One)
Willie Woodcraft Construction

Samuel Nieves Estimated Duration
Construction Manager Assigned

FORM: CDBGDR-CBDGT-05-11-20

SECTION II: GRANT AWARD INFORMATION 

Revision Number: Revision Date:

Units: Estimated End Date:
Island: St. Thomas

Client Name:
5-45 Estate Bovoni Client Number: VI-HRR-01473

CDBG-DR Grant 
Property Address

Start Date:
1 Max Award



Virgin Islands Housing Finance Authority
Community Development Block Grant - Disaster Recovery Program
3202 Demara Plaza Suite 200 • St. Thomas, USVI 00802
Telephone (340) 777-4432 • Fax (340) 775-7913 CLIENT BUDGET FORM

Check one: New Revision (If revision, complete revision number and date) LMI UN

SECTION I: CLIENT INFORMATION

250,000.00$                

x HRRP-Housing Reconstruction and Rehab Program
RRRP-Rental Reconstruction and Rehab Program

21 Days

SECTION IV: BUDGET
Budgeted 
Amount Revision 1 Revision 2 Revision 3 Total Budget 

SECTION III: Contractor(s) Assigned PROGRAM: (Select One)
Willie Woodcraft Construction

Samuel Nieves Estimated Duration
Construction Manager Assigned

FORM: CDBGDR-CBDGT-05-11-20

SECTION II: GRANT AWARD INFORMATION 

Revision Number: Revision Date:

Units: Estimated End Date:
Island: St. Thomas

Client Name:
5-45 Estate Bovoni Client Number: VI-HRR-01473

CDBG-DR Grant 
Property Address

Start Date:
1 Max Award

Date: 

Date: 

Date: 

Print Name

Signature:

Sherry-Ann FrancisProgram Manager:  

SECTION V: Comments

TOTAL 38,398.57$                  -$                                    -$                              -$                               

Assistant Director:

38,398.57$                     

Print Name

Signature:

Signature:

CDRO:  
Print Name

10/6/2020

10/6/2020

David G. Martin



Owner: June Heyliger CONTRACT DATE:
5-45 Estate Bovoni APPLICATION NO.: #1 (Mobilization)
St. Thomas, VI 00802 APPLICATION DATED:

FROM:
Contractor: Willie Woodcraft TO:

PROJECT NAME/NO:   VI-HRR-01473
PROJECT LOCATION   St. Thomas, USVI

A B C D E F H I

FROM 
PREVIOUS 

APPLICATION  
(D + E)

THIS PERIOD

Div. 0 Procurment and Contracting Requirements

-$                -$               -$              -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 1 General Requirements

1 Dumpster (12 Yard) 1,760.40$       -$               -$              -$                -$                0.00% 1,760.40$              0%
2 Cleaning 512.29$          -$               -$              -$                512$                      0%

2,272.69$       -$               -$              -$                -$                0.00% 2,272.69$              0.00%
Div. 2 Sitework      

  -$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 3 Concrete       

  -$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 4 Masonary      

  -$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

-$                -$               -$              -$                -$                #DIV/0! -$                       0.00%
Div. 5 Metals         

3 Metal Flashing & Gutters 22,441.47$     -$               -$              -$                -$                0.00% 22,441.47$            0%

22,441.47$     -$               -$              -$                -$                0.00% 22,441.47$            0.00%
Div. 6 Wood, Plastics, and Composites      

Total 

Total 

Total 

Total 

Total 

RETAINAGE 
(IF 

VARIABLE 
RATE)

Total 

PROJECT SCHEDULE OF VALUES - PAYMENT REQUEST DETAIL SHEET

Virgin Islands Housing Finance Authority 
ENVISION TOMORROW PROGRAM

G

ITEM NO.

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
(D+E+F)

% (G÷C)
BALANCE TO 
FINISH (C-G)

WORK COMPLETED
MATERIALS 
PRESENTLY 

STORED (NOT 
IN D OR E)

SCHEDULED 
VALUE

DESCRIPTION OF WORK
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Owner: June Heyliger CONTRACT DATE:
5-45 Estate Bovoni APPLICATION NO.: #1 (Mobilization)
St. Thomas, VI 00802 APPLICATION DATED:

FROM:
Contractor: Willie Woodcraft TO:

PROJECT NAME/NO:   VI-HRR-01473
PROJECT LOCATION   St. Thomas, USVI

A B C D E F H I

FROM 
PREVIOUS 

APPLICATION  
(D + E)

THIS PERIOD

RETAINAGE 
(IF 

VARIABLE 
RATE)

PROJECT SCHEDULE OF VALUES - PAYMENT REQUEST DETAIL SHEET

Virgin Islands Housing Finance Authority 
ENVISION TOMORROW PROGRAM

G

ITEM NO.

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
(D+E+F)

% (G÷C)
BALANCE TO 
FINISH (C-G)

WORK COMPLETED
MATERIALS 
PRESENTLY 

STORED (NOT 
IN D OR E)

SCHEDULED 
VALUE

DESCRIPTION OF WORK

4 Shutters 5,357.33$       -$               -$              -$                -$                0.00% 5,357.33$              0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

5,357.33$       -$               -$              -$                -$                0.00% 5,357.33$              0.00%
Div. 7 Thermal & Moisture Protection

5 Insulation Board 4,310.51$       -$               -$              -$                -$                0.00% 4,311$                   0%

4,310.51$       -$               -$              -$                -$                0.00% 4,310.51$              0.00%
Div. 8 Openings (Windows & Doors)

6 Windows 106.50$          -$               -$              -$                -$                0.00% 106.50$                 0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

106.50$          -$               -$              -$                -$                0.00% 106.50$                 0.00%
Div. 9 Finishes

7 Interior Paint & Plaster 1,686.21$       -$               -$              -$                -$                0.00% 1,686.21$              0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%
-$                -$               -$              -$                -$                #DIV/0! -$                       0%

1,686.21$       -$               -$              -$                -$                0.00% 1,686.21$              0.00%
Div. 10 Specialties

-$                -$               -$              -$                -$                #DIV/0! -$                       0%
        
 GRAND TOTALS 36,174.71$     -$               -$              -$                -$                0.00% 36,174.71$            0.00%

Total 

Total 

Total 

Total 
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