






























































Virgin Islands Housing Finance Authority
Community Development Block Grant - Disaster Recovery Program
3202 Demara Plaza Suite 200 • St. Thomas, USVI 00802
Telephone (340) 777-4432 • Fax (340) 775-7913 CLIENT BUDGET FORM

Check one: New Revision (If revision, complete revision number and date) LMI UN

SECTION I: CLIENT INFORMATION

250,000.00$    

x HRRP-Housing Reconstruction and Rehab Program
RRRP-Rental Reconstruction and Rehab Program

Escrow 

Activity Delivery (ADC)

Total CDBG-DR Funding

Date: 

Date: 

-$    

-$   -$  -$    

Buy-In (Associated Fees) -$   -$  -$  -$   

45,070.79$    

Total Direct Cost 45,070.79$     

Total Escrow -$    -$   -$   -$  -$    

-$   -$   
Environmental Remediation (Asbestos/Lead) -$   -$  -$    

-$   -$   

DOB
Buy-In (Exceeds Cap)

Print Name

Signature:

Sherry-Ann FrancisProgram Manager:  

SECTION V: Comments

TOTAL 45,336.29$     -$    -$   -$    

Relocation - Rent Delta
Environmental - Clearence
Environmental - Testing -$   -$   

-$    

-$   -$   

Affordability Period - Recordation Fees
Relocation - Associated Fees
Relocation - Storage
Relocation - Moving

-$    -$   
-$   -$  -$    

45,336.29$     

-$    

-$    
-$    

-$   -$  -$  -$   

-$    
-$    
-$    

-$    
Construction - Permitting and Fees 265.50$    -$   -$  -$  265.50$    
Environmental - Assessments (Multi-family)

-$   -$   

-$   -$   

-$     

Signature:

CDRO:
Print Name

5/26/2020

-$    

Total Activity Delivery Cost 265.50$     -$   -$  -$  265.50$    

TOTAL Project Cost 45,336.29$     -$   -$  -$  45,336.29$    

Legal Fees (Heirship)

-$    

-$    
-$    
-$    

Direct Cost

45,070.79$     

-$   -$  -$  -$   

David G. Martin

-$    
-$    
-$    

-$     
-$     

-$    
-$    

-$     
-$     

-$   -$   
-$   -$  -$  -$   
-$   -$  -$    

-$   -$   
Construction 45,070.79$    -$    

Construction - Architectural Drawings -$   -$  -$  -$  -$   

Mobilization 4,507.08$     -$   -$  -$  4,507.08$   

SECTION IV: BUDGET
Budgeted 
Amount Revision 1 Revision 2 Revision 3 Total Budget 

SECTION III: Contractor(s) Assigned PROGRAM: (Select One)
Brothers Construction, Inc.

Estimated Duration

FORM: CDBGDR-CBDGT-05-11-20

SECTION II: GRANT AWARD INFORMATION 

Revision Number: Revision Date:

Units: Estimated End Date:
Island: St. Croix

Client Name:
265 VICorp Land Frederiksted Client Number: VI-HRR-01062

CDBG-DR Grant 
Property Address

Start Date:
1 Max Award



DESCRIPTION QTY UNIT PRICE TOTAL
1,207.70 SF @ 6 7246.20

DESCRIPTION QTY UNIT PRICE TOTAL

1.00 EA @ 9420 9,420.00

DESCRIPTION QTY UNIT PRICE TOTAL

558.00 SF @ 3.5 1,953.00

179.44 SF @ 3 538.32
179.44 SF @ 4 717.76
206.36 SF @ 4.5 928.62

45.92 LF @ 14 642.88
45.92 LF @ 3 137.76

3.00 EA @ 300 900.00

DESCRIPTION QTY UNIT PRICE TOTAL

1.00 EA @ 300 300.00

2.00 EA @ 150 300.00

39.06 SF @ 3 117.18
39.06 SF @ 4 156.24
44.91 SF @ 4.5 202.10
19.00 LF @ 14 266.00
19.00 LF @ 3 57.00

1.00 EA @ 100 100.00
1.00 EA @ 100 100.00

8.00 LF @ 450 3,600.00
2.00 EA @ 76 152.00
8.00 LF @ 75 600.00

1.00 EA @ 200 200.00
1.00 EA @ 35 35.00

DESCRIPTION QTY UNIT PRICE TOTAL

PLUMBING
22. Sink - double - Detach & reset
23. P-trap assembly - ABS (plastic)

Dining Room

17. Range - gas - Remove & reset
18. Refrigerator - Remove & reset

CABINETRY
19. Cabinetry - lower (base) units
20. Add for lazy susan
21. Countertop - flat laid plastic laminate

12. Sheathing - plywood - 3/4" - treated
13. Remove Vinyl floor covering (sheet goods)
14. Vinyl tile - Standard grade
15. Baseboard - 3 1/4"
16. Seal & paint baseboard - two coats

APPLIANCES

Kitchen

WINDOWS
10. Aluminum window - jalousie, glass blades 3-11 sf

ELECTRICAL
11. Light fixture

FLOORING

5. Remove Vinyl floor covering (sheet goods)
6. Vinyl tile - Standard grade
7. Baseboard - 3 1/4"
8. Seal & paint baseboard - two coats

WINDOWS
9. Aluminum window - jalousie, glass blades - 12-23 sf

2. Remove existing plywood on the floor

Living Room

WALLS & CEILINGS
3. Seal/prime then paint the walls and ceiling twice (3

FLOORING
4. Sheathing - plywood - 3/4" - treated

VI-HRR-01062-ECR

Roof

1. Elastomeric roof coating

Level 1

WALLS & CEILINGS
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VI-HRR-01062-ECR

11.01 SF @ 4 44.04
12.66 SF @ 4.5 56.97
11.01 SF @ 3 33.03
15.00 LF @ 14 210.00
15.00 LF @ 3 45.00

DESCRIPTION QTY UNIT PRICE TOTAL

103.89 SF @ 3.5 363.62

1.00 EA @ 300 300.00

DESCRIPTION QTY UNIT PRICE TOTAL

1.00 EA @ 300 300.00

2.00 EA @ 30 60.00
2.00 EA @ 60 120.00

DESCRIPTION QTY UNIT PRICE TOTAL

55.71 SF @ 3.5 194.99

1.00 EA @ 400 400.00
2.00 EA @ 60 120.00
2.00 EA @ 60 120.00

1.00 EA @ 600 600.00

55.71 SF @ 3 167.13
35.50 LF @ 14 497.00
35.50 LF @ 3 106.50
55.71 SF @ 4 222.84
64.06 SF @ 4.5 288.27

1.00 EA @ 90 90.00

DESCRIPTION QTY UNIT PRICE TOTAL

12.33 SF @ 4 49.32
14.18 SF @ 4.5 63.81
12.33 SF @ 3 36.99
16.33 LF @ 14 228.62

70. Remove Vinyl floor covering (sheet goods)
71. Vinyl tile - Standard grade
72. Sheathing - plywood - 3/4" - treated
73. Baseboard - 3 1/4"

67. Remove Vinyl floor covering (sheet goods) - 
68. Vinyl tile - Standard grade

ELECTRICAL
69. Smoke detector

Closet 

FLOORING

PLUMBING
63. Water heater - 30 gallon - Electric - 6 yr

FLOORING
64. Sheathing - plywood - 3/4" - treated
65. Baseboard - 3 1/4"
66. Seal & paint baseboard - two coats

WALLS & CEILINGS
59. Seal/prime then paint the ceiling twice (3 coats)

DOORS
60. Bifold door set - Colonist - Double
61. Stain & finish bifold door set - slab only - (per side)
62. Stain & finish door/window trim & jamb (per side)

WINDOWS
56. Aluminum window - jalousie, glass blades 3-11 sf

DOORS
57. Paint door slab only - 2 coats (per side)
58. Paint door/window trim & jamb - 2 coats (per side)

Hallway

Bedroom 3

WALLS & CEILINGS
54. Seal/prime then paint the walls and ceiling twice (3 

WINDOWS
55. Aluminum window - jalousie, glass blades - 12-23 sf

Bathroom

49. Remove Vinyl floor covering (sheet goods)
50. Vinyl tile - Standard grade
51. Sheathing - plywood - 3/4" - treated
52. Baseboard - 3 1/4"
53. Seal & paint baseboard - two coats
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VI-HRR-01062-ECR

384.56 SF @ 3.5 1,345.96

139.33 SF @ 3 417.99
139.33 SF @ 4 557.32
160.23 SF @ 4.5 721.04

29.25 LF @ 14 409.50
29.25 LF @ 3 87.75

1.00 EA @ 0.00

3.00 EA @ 300 900.00

DESCRIPTION QTY UNIT PRICE TOTAL

89.96 SF @ 4 359.84
103.45 SF @ 4.5 465.53

89.96 SF @ 3 269.88
38.17 LF @ 14 534.38
38.17 LF @ 3 114.51

DESCRIPTION QTY UNIT PRICE TOTAL

14.00 SF @ 4 56.00
16.10 SF @ 4.5 72.45
14.00 SF @ 3 42.00
15.00 LF @ 14 210.00
15.00 LF @ 3 45.00

DESCRIPTION QTY UNIT PRICE TOTAL

470.57 SF @ 3.5 1,647.00

119.93 SF @ 3 359.79
43.83 LF @ 14 613.62
43.83 LF @ 3 131.49

119.93 SF @ 4 479.72
137.92 SF @ 4.5 620.64

2.00 EA @ 300 600.00

DESCRIPTION QTY UNIT PRICE TOTAL
FLOORING

45. Seal & paint baseboard - two coats
46. Remove Vinyl floor covering (sheet goods)
47. Vinyl tile - Standard grade

WINDOWS
48. Aluminum window - jalousie, glass blades - 12-23 sf

Closet 2

Bedroom 2

WALLS & CEILINGS
42. Seal/prime then paint the walls and ceiling twice (3 

FLOORING
43. Sheathing - plywood - 3/4" - treated)
44. Baseboard - 3 1/4"

FLOORING
37. Remove Vinyl floor covering (sheet goods)
38. Vinyl tile - Standard grade
39. Sheathing - plywood - 3/4" - treated
40. Baseboard - 3 1/4"
41. Seal & paint baseboard - two coats

32. Remove Vinyl floor covering (sheet goods)
33. Vinyl tile - Standard grade
34. Sheathing - plywood - 3/4" - treated
35. Baseboard - 3 1/4"
36. Seal & paint baseboard - two coats

Closet 1

ELECTRICAL
30. Carbon monoxide detector

WINDOWS
31. Aluminum window - jalousie, glass blades - 12-23 sf

Bedroom 1

FLOORING

FLOORING
25. Sheathing - plywood - 3/4" - treated
26. Remove Vinyl floor covering (sheet goods)
27.  Vinyl tile - Standard grade
28. Baseboard - 3 1/4"
29. Seal & paint baseboard - two coats

WALLS & CEILINGS
24. Seal/prime then paint the walls and ceiling twice (3 
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VI-HRR-01062-ECR

16.33 LF @ 3 48.99

DESCRIPTION QTY UNIT PRICE TOTAL

7.00 SF @ 4 28.00
8.05 SF @ 4.5 36.23
7.00 SF @ 3 21.00

11.00 LF @ 14 154.00
11.00 LF @ 3 33.00

DESCRIPTION QTY UNIT PRICE TOTAL

1.00 EA @ 300 300.00

DESCRIPTION QTY UNIT PRICE TOTAL
1.00 EA @ 0.00

GRAND TOTAL 45,070.79$   

Debris Removal

DEBRIS REMOVAL
80. Dumpster load - Approx. 12 yards, 1-3 tons of debris

Environmental

81. Mold Remediation - Clean and remove mold from

FLOORING
75. Remove Vinyl floor covering (sheet goods)
76. Vinyl tile - Standard grade
77. Sheathing - plywood - 3/4" - treated
78. Baseboard - 3 1/4"
79. Seal & paint baseboard - two coats

74. Seal & paint baseboard - two coats

Closet 
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Owner: Claudette Vanterpool CONTRACT DATE: 5/18/2020
265 VICORP Land APPLICATION NO.: #2 (Final)
St. Croix, VI 00840 APPLICATION DATED:

FROM:
Contractor: Brother's Construction TO:

PROJECT NAME/NO:   VI-HRR-01062
PROJECT LOCATION   St. Croix, USVI

A B C D E F H I

FROM 
PREVIOUS 

APPLICATION  
(D + E)

THIS PERIOD

Div. 0 Procurment and Contracting Requirements

-$                -$               -$              -$                #DIV/0! -$                       10%
-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 1 General Requirements

1 Dumpster (1-3 tons) 300.00$          30.00$           270.00$        -$                300.00$          100.00% -$                       10%
-$                -$               -$                -$                       10%

300.00$          30.00$           270.00$        -$                300.00$          100.00% -$                       
Div. 2 Sitework      

  -$                -$               -$              -$                -$                #DIV/0! -$                       10%
-$                -$               -$              -$                -$                -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 3 Concrete       

  -$                -$               -$              -$                -$                #DIV/0! -$                       10%
-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 4 Masonary      

-$                -$               -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                0.00% -$                       
Div. 5 Metals         

-$                -$               -$              -$                -$                #DIV/0! -$                       

Total 

Total 

Total 

Total 

Total 

RETAINAGE 
(IF 

VARIABLE 
RATE)

Total 

PROJECT SCHEDULE OF VALUES - PAYMENT REQUEST DETAIL SHEET

Virgin Islands Housing Finance Authority 
ENVISION TOMORROW PROGRAM

G

ITEM NO.

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
(D+E+F)

% (G÷C)
BALANCE TO 
FINISH (C-G)

WORK COMPLETED
MATERIALS 
PRESENTLY 

STORED (NOT 
IN D OR E)

SCHEDULED 
VALUE

DESCRIPTION OF WORK



Div. 6 Wood, Plastics, and Composites      
2 Floor Framing 11,423.29$     1,142.33$      10,280.96$   -$                11,423.29$     100.00% 0.00$                     10%

11,423.29$     1,142.33$      10,280.96$   -$                11,423.29$     100.00% 0.00$                     
Div. 7 Thermal & Moisture Protection

3 Elastomeric Roof Coating 7,246.20$       724.62$         6,521.58$     -$                7,246.20$       100.00% -$                       10%
-$                -$               -$              -$                -$                0.00% -$                       10%

7,246.20$       724.62$         -$              -$                7,246.20$       100.00% -$                       
Div. 8 Openings (Windows & Doors)

4 Windows 3,300.00$       330.00$         2,970.00$     -$                3,300.00$       100.00% -$                       10%
5 Interior Doors 820.00$          82.00$           738.00$        -$                820.00$          100.00% -$                       10%

4,120.00$       412.00$         3,708.00$     -$                4,120.00$       100.00% -$                       
Div. 9 Finishes

6 Interior Paint & Plaster 6,311.56$       631.16$         5,680.40$     -$                6,311.56$       100.00% 0.00$                     10%
7 Vinyl Floor Tile 6,126.74$       612.67$         5,514.07$     -$                6,126.74$       100.00% (0.00)$                    10%
8 Trim 3,766.00$       376.60$         3,389.40$     -$                3,766.00$       100.00% -$                       10%

16,204.30$     1,620.43$      11,194.47$   -$                16,204.30$     100.00% 0.00$                     
Div. 10 Specialties

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 11 Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 12 Furnishings

9 Cabinetry 4,352.00$       435.20$         3,916.80$     -$                4,352.00$       100.00% -$                       10%

4,352.00$       435.20$         3,916.80$     -$                4,352.00$       100.00% -$                       
Div. 13 Special Construction

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 14 Special Construction

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 15 Reserved For Future Expansion

Div. 16 Reserved For Future Expansion

Div. 17 Reserved For Future Expansion

Div. 18 Reserved For Future Expansion

Div. 19 Reserved For Future Expansion

Div. 20 Mechanical Support 

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 21 Fire Suppression

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 22 Plumbing

10 Plumbing rough-in 35.00$            3.50$             31.50$          -$                35.00$            100.00% -$                       10%
11 Plumbing fixtures 200.00$          20.00$           180.00$        -$                200.00$          100.00% -$                       10%

235.00$          23.50$           211.50$        -$                235.00$          100.00% -$                       

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 



Div. 23 Mechanical

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 24 Reserved For Future Expansion

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 25 Integrated Automation

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 26 Electrical Power

12 Electrical wiring, devices and panels 390.00$          39.00$           351.00$        -$                390.00$          100.00% -$                       10%
-$                -$               -$              -$                -$                #DIV/0! -$                       10%

390.00$          39.00$           351.00$        -$                390.00$          100.00% -$                       
Div. 27 Communications

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 28 Electronic Safety & Security

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 29 Reserved For Future Expansion

Div. 30 Reserved For Future Expansion

Div. 31 Earthwork

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 32 Exterior Improvements

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 33 Utilities 

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 34 Transportation

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 35 Waterways and Marine Construction

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 36 Reserved For Future Expansion

Div. 37 Reserved For Future Expansion

Div. 38 Reserved For Future Expansion

Div. 39 Reserved For Future Expansion

Div. 40 Process Interconnections

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 41 Material Processing and Handling Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 42 Process Heating, Cooling, and Drying Equipment

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 



13 Water Heater 600.00$          60.00$           540.00$        -$                600$               100.00% -$                       10%
14 Appliances 200.00$          20.00$           180.00$        -$                200$               100.00% -$                       10%

800.00$          80.00$           540.00$        -$                800.00$          100.00% -$                       
Div. 43

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 44 Pollution Control Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 45 Industry-Specific Manufacturing Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 46 Water and Wastewater Equipment

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 47 Reserved For Future Expansion

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 48 Electrical Power Generation

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       
Div. 49 Reserved For Future Expansion

-$                -$               -$              -$                -$                #DIV/0! -$                       10%

-$                -$               -$              -$                -$                #DIV/0! -$                       

        
 GRAND TOTALS 45,070.79$     4,507.08$      30,472.73$   -$                45,070.79$     100.00% 0.00$                     10.00%

 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Total 

Process Gas and Liquid Handling, Purification and Storage Equipment


