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Virgin Islands Housing Finance Authority
Community Development Block Grant - Disaster Recovery Program
3202 Demara Plaza Suite 200 • St. Thomas, USVI 00802
Telephone (340) 777-4432 • Fax (340) 775-7913 CLIENT BUDGET FORM

Check one: New Revision (If revision, complete revision number and date) LMI UN

SECTION I: CLIENT INFORMATION

250,000.00$               

x HRRP-Housing Reconstruction and Rehab Program
RRRP-Rental Reconstruction and Rehab Program

 180 Days

Escrow 

Activity Delivery (ADC)

Total CDBG-DR Funding

FORM: CDBGDR-CBDGT-05-11-20

SECTION II: GRANT AWARD INFORMATION 

Revision Number: Revision Date:

Units: Estimated End Date:
Island: St.Thomas

Client Name: Gloria Carmona
Bordeaux 47 6 Est End QTR Client Number: VI-HRR-00937

CDBG-DR Grant 
Property Address

Start Date:
1 Max Award

SECTION IV: BUDGET
Budgeted 
Amount Revision 1 Revision 2 Revision 3 Total Budget 

SECTION III: Contractor(s) Assigned PROGRAM: (Select One)
Nuvo Construction, LLC

Fitzgerald Grell Estimated Duration
Construction Manager Assigned

Construction - Architectural Drawings 1,960.00$                   -$                                 -$                            -$                            1,960.00$                       

Mobilization 12,019.68$                 -$                                 -$                            -$                            12,019.68$                     

-$                            
1,598.16$                       

-$                                
1,598.16$                   

-$                            
-$                                 
-$                                 

-$                            
-$                            

-$                            -$                            
-$                            -$                                 -$                            -$                            
-$                            -$                                 -$                            

-$                            -$                                
Construction 120,196.79$               -$                                 

-$                            

Total Activity Delivery Cost 2,378.25$                  -$                                 -$                           -$                            2,378.25$                       

TOTAL Project Cost 122,575.04$              -$                                 -$                           -$                            122,575.04$                  

Legal Fees (Heirship)

-$                            

-$                                
-$                                
-$                                

Direct Cost

120,196.79$                  

-$                            -$                                 -$                            -$                            -$                                
Construction - Permitting and Fees 418.25$                      -$                                 -$                            -$                            418.25$                          
Environmental - Assessments (Multi-family)

-$                            -$                                 

-$                            -$                                 

-$                            

Affordability Period - Recordation Fees
Relocation - Associated Fees
Relocation - Storage
Relocation - Moving

-$                            -$                                 
-$                            -$                                 -$                            

120,976.88$                  

-$                            

-$                                
-$                                

-$                            -$                                 -$                            -$                            

-$                            
-$                                
-$                                -$                            -$                            

DOB
Buy-In (Exceeds Cap)

TOTAL 120,976.88$              -$                                 -$                           -$                            

Relocation - Rent Delta
Environmental - Clearence
Environmental - Testing -$                                 

-$                                

-$                            -$                            

-$                                

-$                                 -$                           -$                            

Buy-In (Associated Fees) -$                            -$                                 -$                            -$                            

120,196.79$                   

Total Direct Cost 120,196.79$              

Total Escrow 1,598.16$                  -$                                 -$                           -$                            1,598.16$                       

-$                            -$                            
Environmental Remediation (Asbestos/Lead) -$                            -$                                 -$                            



Virgin Islands Housing Finance Authority
Community Development Block Grant - Disaster Recovery Program
3202 Demara Plaza Suite 200 • St. Thomas, USVI 00802
Telephone (340) 777-4432 • Fax (340) 775-7913 CLIENT BUDGET FORM

Date: 

Date: Signature:

Director of Programs:  
Print Name

Print Name

Signature:

Gregory Miller Program Manager:  

SECTION V: Comments

10/18/2022

Ann Hanley 

10/20/22



09/28/2022

Cynthia Allen 9.28.2022

9/28/2022

Dayna Clendinen, Interim Executive Director & CDRO
September 30, 2022


