
 

 

 

 

 

MEMORANDUM                                      REVISED I 

 

TO:      Honorable Members of the Committee on Culture, Youth, Aging, Sports, and Parks 

  The Honorable Carla Joseph, Vice Chair 

  The Honorable Marvin A. Blyden 
  The Honorable Alma Francis Heyliger 

  The Honorable Novelle E. Francis, Jr. 
  The Honorable Franklin D. Johnson 

  The Honorable Avery L. Lewis 

 

FROM:   Senator At Large Angel L. Bolques, Jr. ___________________ 

            Chairman, Committee on Culture, Youth, Aging, Sports, and Parks 

DATE:    March 24, 2026 

RE:         AGENDA | Committee on Culture, Youth, Aging, Sports and Parks 

HEARING: Monday, April 20, 2026, at 10:00 AM, Frits E. Legislative Conference Room, St. Croix           

        The Committee on Culture, Youth, Aging, Sports, and Parks will reconvene for a critical oversight hearing 

to examine investment, accountability, and completion timelines associated with two major capital projects: 
the Paul E. Joseph Stadium and the Clinton E. Phipps Horse Racing Track. This hearing reflects a renewed 

and necessary commitment to transparency, accountability, and measurable progress following prior 
proceedings, including the July 2025 hearing, where significant issues remained unresolved and key 

deliverables were not met. These projects represent more than infrastructure; they reflect a promise to the 

people of the Virgin Islands, and this Committee is committed to ensuring that promise is fulfilled with 

integrity, urgency, and accountability. 

BLOCK I:                                                                                                                     10:00 AM – 3:00 PM 

“Financial and Administrative Oversight of the Paul E. Joseph Stadium Project” 

This block will examine the financial and administrative oversight of the Paul E. Joseph Stadium project 

following the postponement of scheduled hearings in November 2025 and February 2026. The Committee 
will require clear updates, address unresolved issues, and enforce full accountability relative to the originally 

projected December 2025 completion timeline. 

Agency Roles and Focus Areas: 

•  Office of Management and Budget (OMB) - Provide a detailed report on historical appropriations and 

current expenditures. The Committee expects transparency regarding any recent budget reallocations or 

shortfalls that may have impacted the project’s timely completion. 

•  Department of Property and Procurement (DPP) - Address the status of contractor performance, 

including any procurement delays, contract amendments, or unresolved vendor issues that may be affecting 

final project delivery. 
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•  Department of Public Works (DPW) - Present an update on current construction progress, agency 

coordination efforts, and confirm whether the December 2025 completion target remains feasible. The 

Committee seeks clarity on progress since July and explanations for any missed milestones. 

•  Department of Sports, Parks, and Recreation (DSPR) - Provide an operational readiness assessment of 

the facility, including which amenities are complete, what remains outstanding, and what is required to make 
the stadium fully accessible for public use. 

•  Office of Disaster Recovery (ODR) - Review funding disbursements, contractor oversight, and 

compliance with all applicable federal and local regulations. The Committee requests a summary of all ODR-

administered grants supporting this project. 

•  GEC, LLC / Coastal Systems USVI - Deliver a comprehensive update on construction deliverables, 

identify remaining tasks, and explain any delays related to change orders, materials, or workforce that could 
impact the project's timeline. 

 

Invited Testifiers: 

• Honorable Julio Rhymer, Director, Office of Management & Budget 

• Honorable Jean-Pierre L. Oriol, Commissioner, Department of Planning and Natural Resources 

• Honorable Lisa M. Alejandro, Commissioner, Department of Property and Procurement 

• Honorable Derek A. Gabriel, Commissioner, Department of Public Works 

• Honorable Vincent Roberts, Commissioner, Department of Sports, Parks, and Recreation 

• Mr. John Wessel, Director of Operations, GEC, LLC / Coastal Systems USVI 

• Honorable Adrienne L. Williams-Octalien, Director, USVI Office of Disaster Recovery   
 

LUNCH                             ________                                                     _                       1:00 PM - 1:30 PM 

 

_________________________________________________________________________________________ 

Sincerely,  
 

 

Angel Bolques, Jr. 
Chair, Committee on Culture, Youth, Aging, Sports and Parks 

Senator At Large, 36th Legislature of the Virgin Islands 
 
Courtesy Copy:______________________________________________________________________________  
Cc: All Senators, All Chiefs of Staff, All Divisions of the Legislature of the Virgin Islands, All Members of the Virgin Islands Media 


