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Good afternoon Honorable Senator Ray Fonseca, Chairman of the Committee on Health, Hospitals 

and Human Services, Honorable Senators of the Committee on Health, Hospitals and Human 

Services, other Honorable Senators of the 36th Legislature, Senate Staff, fellow hospital testifiers, 

and the listening and viewing audience.  My name is Darryl A. Smalls, Executive Director of 

Facilities & Capital Development for the Territorial Hospital Redevelopment Team (THRT), 

which I serve under the leadership of Chairman, Dr. Jerry Smith of the Virgin Islands Government 

Hospital and Health Facilities Corporation.  If I may, I would like to take a quick moment to 

publicly thank the former Chairman, Christopher E. Finch for his unwavering support to the THRT 
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for the past four years.  I would also like to welcome and look forward to the continued 

collaborative and steadfast support of our new Chairman, Dr. Jerry Smith. 

Thank you for this opportunity to testify today before the Committee on Health, Hospitals and 

Human Services with respect to the Recovery Efforts as it pertains specifically to the designs 

including final completion target dates of the Governor Juan F. Luis Hospital & Medical Center, 

Schneider Regional Medical Center, and the Myrah Keating Smith Community Health Center. 

As the Executive Director of the THRT, my primary role is to manage and oversee the planning, 

programmatic design, final design, bidding, project management, construction, procurement and 

close out for the redevelopment of our Territorial Health Facilities to include the Juan F. Luis 

Hospital (JFLH), the Roy L. Schneider Hospital (RLSH), the Charlotte Kimelman Cancer Institute 

(CKCI), and the Myrah Keating Smith Community Health Center (MKSCHC).  In recent 

testimony you received last week from Adrienne Williams-Octalien, the Director of the Office of 

Disaster Recovery, you were provided an update as to the efforts of her office and the Super Project 

Management Office in spearheading the project bundling efforts for the island of St. John which 

includes the Myrah Keating Smith Community Health Center as well as the soon to be resolicited 

Governor Juan F. Luis Hospital & Medical Center and the upcoming solicitation for the Governor 

Roy L. Schneider Hospital.   

During my last testimony before this Committee, I reported on several important milestones that 

had been completed in addition to those that were anticipated to commence.  Since the inception 

of the Territorial Hospital Redevelopment Team, we have had great success despite the many 

challenges we have faced to date.  Shortly after the 2017 Hurricanes, we successfully completed 

modifications to the interim healthcare facility that was originally provided by the Army Corp of 
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Engineer’s on the island of St. John in 2019 at a cost of $ 433,513.43.  We successfully completed 

the Mechanical Building and systems to facilitate the opening of JFL North in 2023 at a cost of 

$11,863,521.74.  We were assigned the task to complete much needed repairs to facilitate the 

opening and transition of patients and patient care into JFL North from the Governor Juan F. Luis 

Hospital in April 2023.  We successfully completed the Clinical Administrative Building for non-

patient care services for JFL North in 2024 at a cost of $7,200,379.61.  We successfully acquired 

leased land adjacent to JFL North to provide on-site parking for staff and visitors, a critically 

needed building for on-site storage for food and medical supplies, medical records storage, and 

support services for Facilities Maintenance wherein we will soon issue the Notice to Proceed for 

the construction to commence in less than thirty (30) days at a combined cost of $36,912,037.28. 

We successfully completed the solicitation and selected a contractor who will soon commence 

with renovation of an existing facility to house the interim dialysis functions on St. Croix at a 

combined cost of $ 8,281,670.85.  We are currently awaiting approval of a cost alignment to secure 

the required funding to complete the work effort.  

The THRT in collaboration with the Territorial Board and the Leadership of the Schneider 

Regional Medical Center are also pleased to report that the reconstruction of the Charlotte 

Kimelman Cancer Institute remains on schedule, and we continue to make great progress.  We 

maintain an active construction project at a cost of $32,523,105.61. We have also solicited and 

contracted for the Linear Accelerator and CT Simulator at a combined cost of $3,971,241.00. We 

continue with other vitally important solicitations to include Low Voltage, Signage & Wayfinding, 

Minor Medical Equipment, FFE, IT Equipment and Security systems to name a few which will 

ensure all items are procured and received timely for the projected completion of November 2025.  
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To date, THRT has successfully completed and is in the process of completing projects totaling 

more than $101,185,469.52 in hurricane related disaster recovery efforts. A testament to the hard 

work, tenacity, dedication and commitment of the GHHFC, the Governor Juan F. Luis Hospital, 

the Schneider Regional Medical Center and the THRT. 

The THRT, the Territorial Board and the Executive Leadership Teams of both JFLH and SRMC 

remain committed to working collaboratively to develop the standards from a systematic 

perspective to ensure that the Medical and Clinical programming efforts are standardized 

throughout our respective facilities.   This is vitally important for the sustainability, resiliency, 

operability, and maintenance of these major investments.  Once completed, our facilities will be 

state-of-the-art healthcare facilities for the people of the Virgin Islands. Our residents deserve no 

less. 

As I conclude my presentation, I want to thank the Board of the Government Hospital’s and Health 

Facilities Corporation, the Executive Leadership Teams of JFLH and SRMC, the employees of 

our hospitals and the numerous public and private supporters for their acknowledgement and 

appreciation of the efforts of the Territorial Hospital Redevelopment Team.  And to the 

consummate professionals of the Territorial Hospital Redevelopment Team, I thank you. 

This concludes my presentation.  I will remain available to answer questions you may have at the 

appropriate time. 

 


